

Clinical Scheduling Alignment Rollout

(Updated 12/30/25)

Phase 1	Phase 2	Phase 3
<i>Nov 17-Feb 6</i>	<i>Jan 26-April 17</i>	<i>April 13-July 3</i>
STAFF GO LIVE: JAN 11 PATIENT GO LIVE: JAN 25	STAFF GO LIVE: MARCH 30 PATIENT GO LIVE: APRIL 6	STAFF GO LIVE: JUNE 15 PATIENT GO LIVE: JUNE 22
<ul style="list-style-type: none">• Kent• Kirkland• SeaTac	<ul style="list-style-type: none">• Auburn• Bellevue• Burien• Everett• Federal Way East• Federal Way West• Lake City• Rainer Beach	<ul style="list-style-type: none">• Enumclaw• Fife• Panther Lake• Port Angeles• Renton• Scribner• Snoqualmie Ridge• Yesler

EACH PHASE WILL BE 11 WEEKS LONG, WITH GO LIVE OCCURRING IN WEEK 9.